

ID	Task Name	Duration	Start	Finish	5, '06							Jun 12, '06							Jun 19, '06						
					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F			
1	<b>Sequence de demarrage</b>	30 days	Thu 6/8/06	Tue 7/18/06																					
2	Chargeur d'amorçage	7 days	Thu 6/8/06	Fri 6/16/06																					
3	BusyBox	2 days	Thu 6/8/06	Fri 6/9/06																					
4	Options du kernel	3 days	Thu 6/8/06	Mon 6/12/06																					
5	Initrans	4 days	Mon 6/19/06	Thu 6/22/06																					
6	<b>Reconnaissance materielle</b>	30 days	Thu 6/8/06	Tue 7/18/06																					
7	Table des modules	15 days	Thu 6/8/06	Wed 6/28/06																					
8	Table des peripheriques	15 days	Thu 6/8/06	Wed 6/28/06																					
9	Script	15 days	Thu 6/29/06	Tue 7/18/06																					
10	<b>Init script</b>	10 days	Thu 6/8/06	Wed 6/21/06																					
11	script principal	10 days	Thu 6/8/06	Wed 6/21/06																					
12	scripts par service	10 days	Thu 6/8/06	Wed 6/21/06																					
13	<b>Generation et gestion des paquets</b>	100 days	Wed 7/19/06	Tue 12/5/06																					
14	<b>Gestion des paquets</b>	80 days	Wed 7/19/06	Tue 11/7/06																					
15	Identification des patches	2 mons	Wed 7/19/06	Tue 9/12/06																					
16	Gestion des dépendances	4 mons	Wed 7/19/06	Tue 11/7/06																					
17	Application des patch	4 mons	Wed 7/19/06	Tue 11/7/06																					
18	<b>Génération des paquets</b>	100 days	Wed 7/19/06	Tue 12/5/06																					
19	Configuration du paquet	1 mon	Wed 7/19/06	Tue 8/15/06																					
20	Génération de la base de données	1 mon	Wed 8/16/06	Tue 9/12/06																					
21	Compilation	1 mon	Wed 9/13/06	Tue 10/10/06																					
22	Epuration	20 days	Wed 10/11/06	Tue 11/7/06																					
23	Création de l'arborescence	10 days	Wed 7/19/06	Tue 8/1/06																					
24	Création du paquet	1 mon	Wed 11/8/06	Tue 12/5/06																					
25	Signature	2 mons	Wed 7/19/06	Tue 9/12/06																					
26	Publication	10 days	Wed 7/19/06	Tue 8/1/06																					
27	<b>Gestion et configuration</b>	120 days	Wed 12/6/06	Tue 5/22/07																					
28	Interface du gestionnaire de paquet	1 mon	Wed 12/6/06	Tue 1/2/07																					
29	Gestion de la configuration	40 days	Wed 12/6/06	Tue 1/30/07																					


Project: Else\_Project  
Date: Fri 6/9/06

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

ID	Task Name	Duration	Start	Finish	5, '06						Jun 12, '06						Jun 19, '06				
					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T
30	Editeur de configuration	6 mons	Wed 12/6/06	Tue 5/22/07																	
31	<b>Coherence et finition</b>	<b>12 days</b>	<b>Wed 5/23/07</b>	<b>Thu 6/7/07</b>																	
32	Bootsplash	8 days	Wed 5/23/07	Fri 6/1/07																	
33	Demarrage du serveur X	8 days	Wed 5/23/07	Fri 6/1/07																	
34	Finition	12 days	Wed 5/23/07	Thu 6/7/07																	



Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	




Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	





		Jun 26, '06							Jul 3, '06							Jul 10, '06							Jul 17, '06							Jul 24, '06							Jul 31, '06						
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S











Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	



Project: Else\_Project  
Date: Fri 6/9/06

Task   
Progress   
Milestone   
Summary 


Rolled Up Task   
Rolled Up Milestone   
Rolled Up Progress   
Split 

External Tasks   
Project Summary   
Group By Summary   
Deadline 

Aug 7, '06							Aug 14, '06							Aug 21, '06							Aug 28, '06							Sep 4, '06							Sep 11, '06							Sep 18, '06	
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T



Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	



Project: Else\_Project  
Date: Fri 6/9/06


Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

6					Sep 25, '06					Oct 2, '06					Oct 9, '06					Oct 16, '06					Oct 23, '06					Oct 30, '06						
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T



Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

















Project: Else\_Project  
Date: Fri 6/9/06

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

			Nov 6, '06						Nov 13, '06						Nov 20, '06						Nov 27, '06						Dec 4, '06						Dec 11, '06											
F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
<b>12/6 Editeur de configuration</b>																																												















Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	



Project: Else\_Project  
Date: Fri 6/9/06













Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

Dec 18, '06								Dec 25, '06								Jan 1, '07								Jan 8, '07								Jan 15, '07								Jan 22, '07								Jan
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					

Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

29, '07		Feb 5, '07		Feb 12, '07		Feb 19, '07		Feb 26, '07		Mar 5, '07		Mar 12, '07																								
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
<b>Ge 1/30</b>																																				

Project: Else\_Project  
Date: Fri 6/9/06

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

29, '07					Feb 5, '07					Feb 12, '07					Feb 19, '07					Feb 26, '07					Mar 5, '07					Mar 12, '07													
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W













**Editeur de configuration**



Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

				Mar 19, '07				Mar 26, '07				Apr 2, '07				Apr 9, '07				Apr 16, '07				Apr 23, '07													
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	

Project: Else\_Project  
Date: Fri 6/9/06


Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	

Mar 19, '07					Mar 26, '07					Apr 2, '07					Apr 9, '07					Apr 16, '07					Apr 23, '07													
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
<b>Editeur de configuration</b>																																						




Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	





Project: Else\_Project  
Date: Fri 6/9/06

Task		Rolled Up Task		External Tasks	
Progress		Rolled Up Milestone		Project Summary	
Milestone		Rolled Up Progress		Group By Summary	
Summary		Split		Deadline	



Project: Else_Project Date: Fri 6/9/06	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	